COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/08/2008

ESTIMATE SUMMARY 13:43:13
CONTID: C14811 ESTIMATE NO: 0016 PROG SPEC YR:2005
PCN: 14811-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 436.° DAYS TIME ALLOW: 697 CALENDAR DAYS
WADSWORTH BYPASS @ GRANDVIEW PERCENT TIME: 62.63 ORIG TIME ALLOW: 690 CALENDAR DAYS
PROJECT NO: STU M040-011
WADSWORTH BYPASS @ GRANDVIEW
NAME OF ROAD: 121A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/25/2008 DATE TIME STARTED 10/02/2006
5670 FRANKLIN STREET DATE LET 08/03/2006 DATE WORK BEGAN 10/02/2006
DATE AWARDED 08/21/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 10/02/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,393,941.11 PARTICIPATING $ 10,262,433.21 S 460,185.61
AWARD PROJECT AMT: ¢ 17,618,378.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 55.79% TOTAL EARNINGS 10,262,433.21 460,185.61
FUNDS AVAILABLE: $ 8,131,507.90 STOCKPILED MATERIALS 744,007.17 36,163.65
GROSS EARNINGS 11,006,440.38 496,349.26
TOTAL CLAIMS: $ 0.00 RETAINAGE -260,323.00 -13,805.57
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 10,746,117.38 482,543.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,746,117.38 482,543.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 482,543.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14811-BID ESTIMATE RUN 02/08/2008
PROJECT: STU M040-011 ESTIMATE NO: 0016 13:43:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001  *CLEARING AND GRUBBING 3.600 3.600
ACRE 0.000 0.00
3,100.00000 3.600 11,160.00
0010 202-00001  REMOVAL OF STRUCTURE 15.000 11.000
EACH 0.000 0.00
90.00000 11.000 990.00
0015 202-00003  *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0020 202-00010  *REMOVAL OF TREE 354.000 354.000
EACH 0.000 0.00
85.00000 354.000 30,090.00
0025 202-00019  *REMOVAL OF INLET 8.000 5.000
EACH 0.000 0.00
700.00000 5.000 3,500.00
0030 202-00020  *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500
EACH 0.000 0.00
6,500.00000 0.500 3,250.00
0035 202-00027  *REMOVAL OF RIPRAP 120.000 68.000
sY 0.000 0.00
4.50000 68.000 306.00
0040 202-00035  *REMOVAL OF PIPE 2,000.000 1,257.000
LF 0.000 0.00
11.00000 1,257.000 13,827.00
0045 202-00037  *REMOVAL OF END SECTION 4.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0050 202-00080  REMOVAL OF GUARD POST 2.000 2.000
EACH 0.000 0.00
90.00000 2.000 180.00
0055 202-00090  REMOVAL OF DELINEATOR 2.000 2.000
EACH 0.000 0.00

8.00000 2.000 16.00
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PROJECT: STU M040-011 ESTIMATE NO: 0016 13:43:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00155 REMOVAL OF WALL 50.000 50.000
LF 0.000 0.00
20.00000 50.000 1,000.00
0065 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,264.000 1,059.000
SY 0.000 0.00
5.00000 1,059.000 5,295.00
0070 202-00200 *REMOVAL OF SIDEWALK 681.000 550.000
sy 0.000 0.00
6.00000 550.000 3,300.00
0075 202-00201 REMOVAL OF CURB 167.000 139.000
LF 0.000 0.00
2.50000 139.000 347.50
0080 202-00202 REMOVAL OF GUTTER 217.500 63.000
LF 0.000 0.00
4.00000 63.000 252.00
0085 202-00203 *REMOVAL OF CURB AND GUTTER 6,969.000 5,771.000
LF 0.000 0.00
3.50000 5,771.000 20,198.50
0090 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 241.000 162.000
LF 0.000 0.00
3.50000 162.000 567.00
0095 202-00205 REMOVAL OF WHEEL STOP 22.000 22.000
EACH 0.000 0.00
15.00000 22.000 330.00
0100 202-00206 REMOVAL OF CONCRETE CURB RAMP 154.700 26.700
sy 0.000 0.00
12.00000 26.700 320.40
0105 202-00207 REMOVAL OF BRICK PAVERS 100.000 60.000
SY 0.000 0.00
10.00000 60.000 600.00
0110 202-00210 *REMOVAL OF CONCRETE PAVEMENT 1,024.000 724.000
sy 93.000 1,209.00
13.00000 817.000 10,621.00
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PCN: 14811-BID ESTIMATE RUN 02/08/2008
PROJECT: STU M040-011 ESTIMATE NO: 0016 13:43:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00220 *REMOVAL OF ASPHALT MAT 15,103.400 12,925.000
SY 54.000 324.00
6.00000 12,979.000 77,874.00
0120 202-00250 *REMOVAL OF PAVEMENT MARKING 1,500.000 908.000
SF 0.000 0.00
2.00000 908.000 1,816.00
0125 202-00503  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
SY 0.000 0.00
65.00000 2.000 130.00
0130 202-00700 *REMOVAL OF LIGHT STANDARD 16.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0135 202-00810 *REMOVAL OF GROUND SIGN 27.000 6.000
EACH 0.000 0.00
20.00000 6.000 120.00
0140 202-00821 *REMOVAL OF SIGN PANEL 9.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0145 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
L s 0.000 0.00
2,750.00000 1.000 2,750.00
0150 202-01000 *REMOVAL OF FENCE 1,198.000 623.000
LF 0.000 0.00
5.85000 623.000 3,644.55
0155 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,138.000 1,138.000
LF 0.000 0.00
3.10000 1,138.000 3,527.80
0160 202-01300 *REMOVAL OF END ANCHORAGE 6.000 6.000
EACH 0.000 0.00
185.00000 6.000 1,110.00
0165 202-04005 CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00

75.00000 0.000 0.00
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PCN: 14811-BID ESTIMATE RUN 02/08/2008
PROJECT: STU M040-011 ESTIMATE NO: 0016 13:43:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 202-04100 *ABANDON WELL 9.000 9.000
EACH 0.000 0.00
1,200.00000 9.000 10,800.00
0175 202-04300 *REMOVAL OF UNDERGROUND STORAGE TANK 3.000 3.000
EACH 0.000 0.00
6,285.00000 3.000 18,855.00
0180 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 115,578.000 103,905.630
cy 0.000 0.00
9.00000 103,905.630 935,150.67
0185 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 37,757.000 31,500.000
cY 0.000 0.00
15.00000 31,500.000 472,500.00
0190 203-00100 *MUCK EXCAVATION 9,000.000 6,527.000
cy 0.000 0.00
14.00000 6,527.000 91,378.00
0195 203-00910 *CONTAMINATED SOIL EXCAVATION AND DISPOSAL (OFF-SITE) 11,873.000 4,023.000
cy 0.000 0.00
14.00000 4,023.000 56,322.00
0196 900-00006 ADDED ITEM (DOLLAR)/ 70,640.380 0.000
DOL 70,640.380 70,640.38
1.00000 70,640.380 70,640.38
0200 203-01100 PROOF ROLLING 50.000 1.000
HOUR 0.000 0.00
60.00000 1.000 60.00
0205 203-01500 BLADING 150.000 37.501
HOUR 2.500 225.00
90.00000 40.001 3,600.09
0210 203-01550 DOZING 50.000 7.000
HOUR 2.000 250.00
125.00000 9.000 1,125.00
0215 203-01597 *POTHOLING 50.000 15.500
HOUR 0.000 0.00
190.00000 15.500 2,945.00
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PROJECT: STU M040-011 ESTIMATE NO: 0016 13:43:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 203-01622 SWEEPING (WITH PICKUP BROOM) 100.000 29.000
HOUR 0.000 0.00
125.00000 29.000 3,625.00
0225 203-02330 LABORER 100.000 37.500
HOUR 0.000 0.00
30.00000 37.500 1,125.00
0230 206-00000 *STRUCTURE EXCAVATION 898.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
0231 206-00360 MECHANICAL REINFORCEMENT OF SOIL MECHANICAL 1,933.000 1,933.000
REINFORCEMENT OF SOIL (SPECIAL)
cY 0.000 0.00
25.52000 1,933.000 49,330.16
0235 207-00405 TOPSOIL (SPECIAL) 2,214.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0240 208-00005 EROSION LOG 2,000.000 618.000
LF 0.000 0.00
6.00000 618.000 3,708.00
0245 208-00011 EROSION BALES (WEED FREE) 500.000 57.000
EACH 0.000 0.00
15.00000 57.000 855.00
0250 208-00020 SILT FENCE 12,000.000 4,189.000
LF 0.000 0.00
2.25000 4,189.000 9,425.25
0255 208-00040 CHECK DAM 14.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0260 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 6.000
EACH 0.000 0.00
400.00000 6.000 2,400.00
0265 208-00050 STORM DRAIN INLET PROTECTION 75.000 24.000
EACH 0.000 0.00
275.00000 24.000 6,600.00
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PROJECT : STU M040-011 ESTIMATE NO: 0016 13:43:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 208-00070 STABILIZED CONSTRUCTION ENTRANCE 12.000 8.000
EACH 0.000 0.00
1,200.00000 8.000 9,600.00
0275 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.550
L S 0.050 300.00
6,000.00000 0.600 3,600.00
0280 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.640
L S 0.050 1,250.00
25,000.00000 0.690 17,250.00
0285 208-00300 TEMPORARY BERMS 2,500.000 660.000
LF 0.000 0.00
1.25000 660.000 825.00
0290 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0295 210-00810 *RESET GROUND SIGN 10.000 6.000
EACH 0.000 0.00
90.00000 6.000 540.00
0300 210-00815 *RESET SIGN PANEL 2.000 2.000
EACH 0.000 0.00
25.00000 2.000 50.00
0305 210-00831 *RESET TRAFFIC SIGNAL HEAD 21.000 0.000
EACH 0.000 0.00
128.00000 0.000 0.00
0310 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0315 210-04015  MODIFY MANHOLE 8.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0320 210-04016 MODIFY MANHOLE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
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PCN: 14811-BID ESTIMATE RUN 02/08/2008
PROJECT: STU M040-011 ESTIMATE NO: 0016 13:43:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0330 210-04050 ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0335 212-00006 *SEEDING (NATIVE) 4.100 0.850
ACRE 0.000 0.00
1,190.00000 0.850 1,011.50
0336 212-00006 SEEDING (NATIVE) SEEDING (NATIVE) (SPECIAL) 2.918 0.918
ACRE 0.000 0.00
4,550.50000 0.918 4,177.36
0340 212-00032 *SOIL CONDITIONING 4.100 0.750
ACRE 0.000 0.00
1,750.00000 0.750 1,312.50
0345 213-00003 *MULCHING (WEED FREE) 4.100 0.750
ACRE 0.000 0.00
2,100.00000 0.750 1,575.00
0350 213-00061 *MULCH TACKIFIER 3,950.000 2,630.000
1B 0.000 0.00
0.91000 2,630.000 2,393.30
0355 216-00037 *SOIL RETENTION BLANKET (COCONUT) 7,495.000 479.000
SY 0.000 0.00
1.52000 479.000 728.08
0356 213-00100 SOIL BINDER FLEXTERRA SOIL BINDER 2.918 0.918
ACRE 0.000 0.00
7,358.26000 0.918 6,754.88
0360 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.750
LS 0.000 0.00
5,200.00000 0.750 3,900.00
0361 210-04051 ADJUST VALVE BOX (SPECIAL) 1.000 1.000
EACH 0.000 0.00

705.29000 1.000 705.29
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0365 250-00050 *MONITORING TECHNICIAN 370.000 8.500
HOUR 0.000 0.00
37.50000 8.500 318.75
0370 250-00110 *HEALTH AND SAFETY OFFICER 24.000 6.000
HOUR 1.000 60.00
60.00000 7.000 420.00
0375 250-00120 *MATERIAL SAMPLING AND DELIVERY 74.000 30.000
EACH 0.000 0.00
50.00000 30.000 1,500.00
0380 250-00230 *TRAP AND TREAT BOS-200, GYPSUM DRY WEIGHT 4,500.000 4,500.000
1B 0.000 0.00
4.45000 4,500.000 20,025.00
0385 250-00240 *SUBSURFACE BIOENHANCEMENT INJECTION 140.000 140.000
EACH 0.000 0.00
287.00000 140.000 40,180.00
0390 250-00300 *WATER TREATMENT SYSTEM 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0395 250-00310 *WATER TREATMENT 40.500 30.500
MGAL 0.000 0.00
668.00000 30.500 20,374.00
0400 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,567.300 532.000
cY 0.000 0.00
27.00000 532.000 14,364.00
0405 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 200.000 0.000
cy 40.000 480.00
12.00000 40.000 480.00
0410 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 750.000 342.230
TON 0.000 0.00
111.00000 342.230 37,987.53
0415 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 8,567.200 0.000
TON 0.000 0.00
55.00000 0.000 0.00
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0420 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,354.500 0.000
TON 0.000 0.00
63.40000 0.000 0.00
0425 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,195.700 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0430 412-01100 CONCRETE PAVEMENT (11 INCH) 94.200 0.000
sy 0.000 0.00
100.00000 0.000 0.00
0435 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 105.000 64.000
SY 0.000 0.00
3.50000 64.000 224.00
0440 506-00212 RIPRAP (12 INCH) 571.000 371.000
cy 0.000 0.00
40.00000 371.000 14,840.00
0445 507-00000 CONCRETE SLOPE AND DITCH PAVING 25.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
0450 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 296.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 2000 LF 296.000
LF 0.000 0.00
200.28305 296.000 59,283.78
0455 601-01000 CONCRETE CLASS B 6.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0460 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 23.600 10.100
cY 0.000 0.00
350.00000 10.100 3,535.00
0465 601-03040 CONCRETE CLASS D (BRIDGE) 54.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
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0470 602-00020 *REINFORCING STEEL (EPOXY COATED) 16,208.300 0.000
1B 0.000 0.00
0.75000 0.000 0.00
0475 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 500.000 442.000
LF 0.000 0.00
41.00000 442.000 18,122.00
0480 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,567.000 971.000
LF 32.000 1,568.00
49.00000 1,003.000 49,147.00
0485 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 241.000 237.000
LF 0.000 0.00
61.00000 237.000 14,457.00
0490 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 229.000 229.000
LF 0.000 0.00
106.00000 229.000 24,274.00
0495 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 278.000 278.000
LF 0.000 0.00
99.00000 278.000 27,522.00
0496 700-70034 F/A 36,922.730 36,922.730
FA 0.000 0.00
1.00000 36,922.730 36,922.73
0500 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
178.00000 0.000 0.00
0505 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0510 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0515 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
LF 0.000 0.00

900.00000 0.000 0.00
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0516 603-07360 36 INCH REINFORCED CONCRETE PIPE (JACKED) 114.000 114.000

LF 0.000 0.00

1,123.10000 114.000 128,033.40
0520 604-00305 *INLET TYPE C (5 FOOT) 3.000 1.500

EACH 0.500 1,150.00

2,300.00000 2.000 4,600.00
0525 604-00310 *INLET TYPE C (10 FOOT) 2.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00
0530 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00
0535 604-00550 *INLET TYPE D (SPECIAL) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00
0540 604-16050 *INLET TYPE 16 (SINGLE) (SPECIAL) 2.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00
0545 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.500

EACH 0.500 1,250.00

2,500.00000 1.000 2,500.00
0550 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

3,900.00000 0.000 0.00
0555 604-19210 *INLET TYPE R L 10 (10 FOOT) 6.000 2.500

EACH 0.000 0.00

4,600.00000 2.500 11,500.00
0560 604-25005 *VANE GRATE INLET (5 FOOT) 4.000 1.500

EACH 0.000 0.00

2,400.00000 1.500 3,600.00
0565 604-30000 MANHOLE SLAB BASE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00
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0570 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0575 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0580 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
3,100.00000 3.000 9,300.00
0585 604-31010 MANHOLE BOX BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0590 604-31020 MANHOLE BOX BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
8,300.00000 1.000 8,300.00
0595 604-39005 MANHOLE SPECIAL (5 FOOT) 3.000 2.000
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0600 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 2,500.000 1,061.000
LF 0.000 0.00
16.00000 1,061.000 16,976.00
0605 605-84000 SUBSURFACE DRAIN OUTLET 700.000 352.000
LF 0.000 0.00
20.00000 352.000 7,040.00
0610 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 1,872.200 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0615 606-11000 *BRIDGE RAIL TYPE 10 30.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0615 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 30.000
LF 0.000 0.00

69.00000 30.000 2,070.00
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0620 606-11030 *BRIDGE RAIL TYPE 10M 80.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0620 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 80.000
LF 0.000 0.00
69.00000 80.000 5,520.00
0625 607-11455 *FENCE WOOD 126.000 0.000
LF 0.000 0.00
22.40000 0.000 0.00
0630 607-11580 *FENCE (TEMPORARY) 500.000 235.000
LF 0.000 0.00
3.35000 235.000 787.25
0635 607-11581 *FENCE (TEMPORARY) (SPECIAL) 400.000 400.000
LF 0.000 0.00
59.60000 400.000 23,840.00
0640 607-53172 *FENCE CHAIN LINK (72 INCH) 1,193.000 1,193.000
LF 0.000 0.00
6.55000 1,193.000 7,814.15
0645 608-00006 CONCRETE SIDEWALK (6 INCH) 4,166.300 607.000
sy 0.000 0.00
33.00000 607.000 20,031.00
0650 608-00010 CONCRETE CURB RAMP 198.000 71.000
SY 0.000 0.00
85.00000 71.000 6,035.00
0655 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 4,000.400 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0660 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,259.400 1,189.000
LF 0.000 0.00
15.00000 1,189.000 17,835.00
0665 609-24002 GUTTER TYPE 2 (2 FOOT) 106.000 0.000
LF 0.000 0.00

13.00000 0.000 0.00
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0670 609-24004 GUTTER TYPE 2 (4 FOOT) 47.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0671 609-60011 CURB TYPE 6 (SECTION M) 662.000 662.000
LF 0.000 0.00
10.00000 662.000 6,620.00
0675 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,713.600 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0680 613-00200 *2 INCH ELECTRICAL CONDUIT 3,020.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0685 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 300.000 182.000
LF 0.000 0.00
12.00000 182.000 2,184.00
0690 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,000.000 468.000
LF 0.000 0.00
6.00000 468.000 2,808.00
0695 613-07023 *PULL BOX (24"X36"X24") 9.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
0700 613-10000 *WIRING 0.500 0.000
LS 0.000 0.00
61,330.00000 0.000 0.00
0705 614-00011 *SIGN PANEL (CLASS I) 90.000 0.000
SF 0.000 0.00
11.93000 0.000 0.00
0710 614-00012 *SIGN PANEL (CLASS II) 25.000 0.000
SF 0.000 0.00
14.84000 0.000 0.00
0715 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 23.000 0.000
EACH 0.000 0.00

367.50000 0.000 0.00
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0720 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0725 619-50640 8 INCH PLASTIC PIPE 190.000 105.000
LF 0.000 0.00
125.00000 105.000 13,125.00
0730 619-75064 8 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0735 621-00450 *DETOUR PAVEMENT 12,730.000 12,730.000
sy 0.000 0.00
28.50000 12,730.000 362,805.00
0740 622-00715 *MONITORING WELLS 150.000 0.000
LF 0.000 0.00
25.50000 0.000 0.00
0745 622-04035 *WATER STORAGE FACILITY 1.000 0.000
LS 0.000 0.00
12,500.00000 0.000 0.00
0750 622-11100 *STORAGE BUILDING 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0755 623-09100 *SUBMERSIBLE PUMP (W/VALVING AND CONTROLS) 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0760 625-00000 CONSTRUCTION SURVEYING 1.000 0.640
LS 0.050 11,500.00
230,000.00000 0.690 158,700.00
0765 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
,585,000.00000 1.000 1,585,000.00
0770 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.620
LS 0.050 350.00

7,000.00000 0.670 4,690.00
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0775 627-00005 *EPOXY PAVEMENT MARKING 454.000 92.000
GAL 0.000 0.00
110.00000 92.000 10,120.00
0780 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 10.250
GAL 0.000 0.00
25.00000 10.250 256.25
0785 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 703.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0790 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 322.500 122.500
(TYPE III)
SF 0.000 0.00
16.00000 122.500 1,960.00
0795 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,140.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0800 629-01001 SURVEY MONUMENT (TYPE 1) 30.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0805 629-01002 SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0810 629-01003 SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0815 629-01005 SURVEY MONUMENT (TYPE 5) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0820 630-00000 *FLAGGING 3,500.000 1,452.500
HOUR 30.500 610.00
20.00000 1,483.000 29,660.00
0825 630-00004 TRAFFIC CONTROL VEHICLE 2.000 0.500
EACH 0.000 0.00

4,500.00000 0.500 2,250.00
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0830 630-00007 TRAFFIC CONTROL INSPECTION 300.000 162.000
DAY 22.000 3,300.00
150.00000 184.000 27,600.00
0835 630-00012 TRAFFIC CONTROL MANAGEMENT 390.000 279.000
DAY 20.000 8,800.00
440.00000 299.000 131,560.00
0840 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 200.000 2.000
HOUR 2.000 60.00
30.00000 4.000 120.00
0841 630-00003 UNIFORMED TRAFFIC CONTROL CONVERSION FROM 3RD PARTY 0.000 0.000
BILLING TO PROJECT BILLING
HOUR 0.000 0.00
1.00000 0.000 0.00
0845 630-80001 FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0850 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 30.000 6.500
EACH 0.000 0.00
250.00000 6.500 1,625.00
0855 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 149.000 65.000
EACH 0.000 0.00
75.00000 65.000 4,875.00
0860 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 36.500
EACH 0.000 0.00
100.00000 36.500 3,650.00
0865 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 11.000
EACH 0.000 0.00
100.00000 11.000 1,100.00
0870 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 650.000 316.000
SF 0.000 0.00
20.00000 316.000 6,320.00
0875 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00

12,000.00000 2.000 24,000.00
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0880 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0885 630-80360 DRUM CHANNELIZING DEVICE 200.000 50.000
EACH 27.500 1,100.00
40.00000 77.500 3,100.00
0890 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 4,836.000 2,167.000
LF 0.000 0.00
32.00000 2,167.000 69,344.00
0895 630-80380 TRAFFIC CONE 500.000 202.500
EACH 0.000 0.00
10.00000 202.500 2,025.00
0896 607-00005 END POST 11.000 11.000
EACH 0.000 0.00
120.12000 11.000 1,321.32
0897 607-00010 CORNER AND LINE BRACE POST 14.000 14.000
EACH 0.000 0.00
153.62000 14.000 2,150.68
0900 630-85010 IMPACT ATTENUATOR (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
6,000.00000 4.000 24,000.00
0901 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.500
(TEMPORARY)
EACH 0.000 0.00
3,899.00000 0.500 1,949.50
0905 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
20,000.00000 0.000 0.00
0910 700-70010 F/A MINOR CONTRACT REVISIONS (MCR AND MISC.) 300,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0915 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0920 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70016 F/A FUEL COST ADJUSTMENT 150,000.000 -2,799.860
FA 0.000 0.00
1.00000 -2,799.860 -2,799.86
0930 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70021 F/A ON-THE-JOB TRAINEE 12,288.000 667.200
HOUR 119.000 119.00
1.00000 786.200 786.20
0940 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0946 700-70035 F/A WADSWORTH GRAVES DITCH FA 7,925.680 7,925.680
FA 0.000 0.00
1.00000 7,925.680 7,925.68
0950 700-70060 F/A ADJUST ADJUST UTILITIES 15,203.960 9,360.710
FA 5,843.250 5,843.25
1.00000 15,203.960 15,203.96
0955 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 8,000.000 3,879.510
FA 0.000 0.00
1.00000 3,879.510 3,879.51
0960 700-70380 F/A EROSION CONTROL 5,000.000 3,327.030
FA 0.000 0.00
1.00000 3,327.030 3,327.03
0961 700-70492 F/A TRAFFIC CONTROL FOR INSTALLATION UNIFORMED TRAFFIC 1,468.380 0.000
CONTROL
FA 1,468.380 1,468.38

1.00000 1,468.380 1,468.38
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0965 700-70495 F/A ASBESTOS ABATEMENT WORK 25,000.000 9,380.290
FA 0.000 0.00
1.00000 9,380.290 9,380.29
0970 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 3,914.540
FA 0.000 0.00
1.00000 3,914.540 3,914.54
1111 603-50024 24 INCH PLASTIC PIPE PVC PIPE PLACED IN WADS/GRAVES 0.000 0.000
DITCH
LF 0.000 0.00
47.17667 0.000 0.00
1316 625-00001 CONSTRUCTION SURVEYING (HOURLY) 150.000 93.000
HOUR 0.000 0.00
100.00000 93.000 9,300.00

CAT 0200 CURRENT AMT $ 8,599,884.32 $ 111,857.015% 5,329,053.28

CAT NO0300 STR. E-16-WM (GRANDVIEW)

0980 206-00000 *STRUCTURE EXCAVATION 330.000 330.000
cY 0.000 0.00
7.50000 330.000 2,475.00
0985 206-00100 *STRUCTURE BACKFILL (CLASS 1) 279.000 0.000
cy 70.000 1,190.00
17.00000 70.000 1,190.00
0990 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 279.000 0.000
cy 70.000 1,120.00
16.00000 70.000 1,120.00
0995 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 84.000 0.000
TON 0.000 0.00
63.40000 0.000 0.00
1000 503-00054 *DRILLED CAISSON (54 INCH) 64.000 64.000
LF 0.000 0.00
240.00000 64.000 15,360.00
1005 512-00118 BEARING DEVICE (SPECIAL) 8.000 8.000
EACH 0.000 0.00

1,000.00000 8.000 8,000.00
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CAT NO0300 STR. E-16-WM (GRANDVIEW)
1010 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 154.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1010 MATERIAL ALLOWANCE 2000 LF 154.000
LF 0.000 0.00
200.28305 154.000 30,843.59
1015 515-00120 *WATERPROOFING (MEMBRANE) 521.000 0.000
sy 0.000 0.00
10.38000 0.000 0.00
1020 601-03025 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1025 601-03040 CONCRETE CLASS D (BRIDGE) 273.000 101.600
cy 95.540 42,993.00
450.00000 197.140 88,713.00
1025 MATERIAL ALLOWANCE DECK PANELS 171.400
cY -95.540 -4,330.83
45.33000 75.860 3,438.73
1030 601-40301 *STRUCTURAL CONCRETE COATING 2,282.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1035 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,282.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1040 602-00020 *REINFORCING STEEL (EPOXY COATED) 71,185.000 30,881.000
1B 20,000.000 15,000.00
0.75000 50,881.000 38,160.75
1045 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 162.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
1045 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 SP 162.000
LF 0.000 0.00
69.00000 162.000 11,178.00
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CAT NO0300 STR. E-16-WM (GRANDVIEW)

1050 618-00142 *PRESTRESSED CONCRETE I (BT42) 519.000 519.000
LF 0.000 0.00
140.00000 519.000 72,660.00
1050 MATERIAL ALLOWANCE DIAPHRAMS 0.000
EACH 0.000 0.00
385.00000 0.000 0.00
1050 MATERIAL ALLOWANCE FLOODLIGHT (S2) 0.000
EACH 0.000 0.00
326.64000 0.000 0.00
1050 MATERIAL ALLOWANCE SPOTLIGHT (S4) 0.000
EACH 0.000 0.00
309.45500 0.000 0.00
1050 MATERIAL ALLOWANCE RECESSED LIGHT (S3) 0.000
EACH 0.000 0.00
343.45000 0.000 0.00
1050 MATERIAL ALLOWANCE GIRDERS 0.000
LF 0.000 0.00
106.70000 0.000 0.00
1055 619-10180 18 INCH WELDED STEEL PIPE 472.000 40.000
LF 432.000 60,912.00
141.00000 472.000 66,552.00
1055 MATERIAL ALLOWANCE GALVANIZED PIPE HANGERS 12.000
EACH -12.000 -12,225.96
1,018.83000 0.000 0.00
CAT 0300 CURRENT AMT $ 424,358.03 $ 104,658.21 8 339,691.07

CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS)

1060 206-00000 *STRUCTURE EXCAVATION 363.000 0.000
cY 363.000 2,722.50
7.50000 363.000 2,722.50
1065 206-00100 *STRUCTURE BACKFILL (CLASS 1) 308.000 0.000
cy 308.000 5,236.00

17.00000 308.000 5,236.00
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CAT NOO0301 STR. E-16-WM & WN (ENHANCEMENTS)
1070 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 294.000 0.000
cy 294.000 4,704.00
16.00000 294.000 4,704.00
1075 503-00048 *DRILLED CAISSON (48 INCH) 35.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
1080 503-00054 *DRILLED CAISSON (54 INCH) 64.000 64.000
LF 0.000 0.00
240.00000 64.000 15,360.00
1085 512-00118 BEARING DEVICE (SPECIAL) 12.000 12.000
EACH 0.000 0.00
1,000.00000 12.000 12,000.00
1090 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 154.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1090 MATERIAL ALLOWANCE 2000 LF 154.000
LF 0.000 0.00
200.28305 154.000 30,843.59
1095 515-00400 *CONCRETE SEALER 754.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
1100 601-03025 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 0.000
cY 0.000 0.00
600.00000 0.000 0.00
1105 601-03040 CONCRETE CLASS D (BRIDGE) 288.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
1105 MATERIAL ALLOWANCE DECK PANELS 288.000
cY 0.000 0.00
45.33000 288.000 13,055.04
1110 601-40301 *STRUCTURAL CONCRETE COATING 2,410.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
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CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS)

1115 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,410.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1120 602-00020 *REINFORCING STEEL (EPOXY COATED) 75,000.000 0.000
1B 35,000.000 26,250.00
0.75000 35,000.000 26,250.00
1125 618-00142 *PRESTRESSED CONCRETE I (BT42) 778.000 778.000
LF 0.000 0.00
140.00000 778.000 108,920.00
1125 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAMS 0.000
EACH 0.000 0.00
385.00000 0.000 0.00
1125 MATERIAL ALLOWANCE GIRDERS 0.000
LF 0.000 0.00
106.70000 0.000 0.00
CAT 0301 CURRENT AMT $ 389,379.00 $ 38,912.50 8 219,091.13

CAT NO0302 STR. E-16-WN (BNSF RAILROAD)

1130 206-00000 *STRUCTURE EXCAVATION 719.000 273.000
cYy 446.000 3,345.00
7.50000 719.000 5,392.50
1135 206-00100 *STRUCTURE BACKFILL (CLASS 1) 245.000 0.000
cY 245.000 4,165.00
17.00000 245.000 4,165.00
1140 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 340.000 0.000
cYy 340.000 5,440.00
16.00000 340.000 5,440.00
1145 206-01781 *SHORING (AREA 1) 1.000 0.900
LS 0.000 0.00
75,000.00000 0.900 67,500.00
1150 206-01782 *SHORING (AREA 2) 1.000 0.900
LS 0.000 0.00

75,000.00000 0.900 67,500.00



CONTID: Cl4811 COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 14811-BID ESTIMATE RUN 02/08/2008
PROJECT: STU M040-011 ESTIMATE NO: 0016 13:43:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STR. E-16-WN (BNSF RAILROAD)

1155 206-01783 *SHORING (AREA 3) 1.000 0.900
LS 0.000 0.00
75,000.00000 0.900 67,500.00
1160 503-00048 *DRILLED CAISSON (48 INCH) 320.000 280.000
LF 0.000 0.00
170.00000 280.000 47,600.00
1165 509-00001 STRUCTURAL STEEL (GALVANIZED) 7,980.000 7,060.000
1B 0.000 0.00
1.25000 7,060.000 8,825.00
1170 512-00118 BEARING DEVICE (SPECIAL) 16.000 16.000
EACH 0.000 0.00
1,000.00000 16.000 16,000.00
1170 MATERIAL ALLOWANCE PINTLES 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1175 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
1175 MATERIAL ALLOWANCE PIPE AND STEEL PANS 1.000
EACH 0.000 0.00
4,807.40000 1.000 4,807.40
1180 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 262.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1180 MATERIAL ALLOWANCE 2000 LF 262.000
LF 0.000 0.00
200.28305 262.000 52,474.16
1185 517-00100 *WATERPROOFING (RAILROAD) 281.000 0.000
SY 0.000 0.00
101.05000 0.000 0.00
1185 MATERIAL ALLOWANCE WATERPROOFING RR PARTIAL 281.000
sy 0.000 0.00

63.96800 281.000 17,975.01
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PROJECT: STU M040-011 ESTIMATE NO: 0016 13:43:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. E-16-WN (BNSF RAILROAD)
1190 518-00000 BRIDGE COMPRESSION JOINT SEALER 72.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1190 MATERIAL ALLOWANCE STAINLESS STEEL COMPRESSION JT 72.000
LF 0.000 0.00
70.83334 72.000 5,100.00
1195 601-03040 CONCRETE CLASS D (BRIDGE) 285.000 92.000
cy 158.000 71,100.00
450.00000 250.000 112,500.00
1200 601-40301 *STRUCTURAL CONCRETE COATING 5,063.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1205 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,063.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1210 602-00020 *REINFORCING STEEL (EPOXY COATED) 69,808.000 62,827.000
1B 0.000 0.00
0.75000 62,827.000 47,120.25
1215 618-00510 *PRESTRESSED CONCRETE I (SPECIAL) 524.000 524.000
LF 0.000 0.00
210.00000 524.000 110,040.00
1215 MATERIAL ALLOWANCE DIAPHRAM MATERIALS 0.000
LF 0.000 0.00
18.07939 0.000 0.00
1215 MATERIAL ALLOWANCE BT 54 GIRDERS 0.000
LF 0.000 0.00
160.42000 0.000 0.00
CAT 0302 CURRENT AMT 732,577.10 $ 84,050.00 % 639,939.32
CAT NOO0303 STR. WALL E-16-AZ (SH 121 E)
1220 206-00000 *STRUCTURE EXCAVATION 700.000 470.000
cy 77.000 577.50
7.50000 547.000 4,102.50
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PROJECT: STU M040-011 ESTIMATE NO: 0016 13:43:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STR. WALL E-16-AZ (SH 121 E)

1225 206-00100 *STRUCTURE BACKFILL (CLASS 1) 297.000 0.000
cYy 99.000 1,683.00
17.00000 99.000 1,683.00
1230 503-00200 *CAISSON (SPECIAL) 3,030.000 2,006.680
LF 0.000 0.00
430.00000 2,006.680 862,872.40
1235 504-04420 *PRECAST PANEL FACING 3,627.000 1,833.000
SF 0.000 0.00
29.00000 1,833.000 53,157.00
1240 601-03050 CONCRETE CLASS D (WALL) 257.200 172.320
cy 0.000 0.00
350.00000 172.320 60,312.00
1245 601-40301 *STRUCTURAL CONCRETE COATING 1,680.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1250 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,478.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1255 601-40400 *STRUCTURAL CONCRETE STAIN 422.000 0.000
SY 0.000 0.00
0.75000 0.000 0.00
1260 602-00020 *REINFORCING STEEL (EPOXY COATED) 28,063.000 18,801.800
LB 0.000 0.00
0.75000 18,801.800 14,101.35
CAT 0303 CURRENT AMT $ 1,543,668.95 $ 2,260.50$ 996,228.25

CAT NO0304 STR. WALL E-16-BA (SH 121 W)

1265 206-00000 *STRUCTURE EXCAVATION 633.000 424.000
cY 0.000 0.00
7.50000 424.000 3,180.00
1270 206-00100 *STRUCTURE BACKFILL (CLASS 1) 413.000 0.000
cy 0.000 0.00

17.00000 0.000 0.00
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PCN: 14811-BID ESTIMATE RUN 02/08/2008
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 STR. WALL E-16-BA (SH 121 W)

1275 503-00200 *CAISSON (SPECIAL) 3,162.000 2,239.620
LF 0.000 0.00
430.00000 2,239.620 963,036.60
1280 504-04420 *PRECAST PANEL FACING 3,682.000 1,500.000
SF 570.000 16,530.00
29.00000 2,070.000 60,030.00
1285 601-03050 CONCRETE CLASS D (WALL) 210.600 141.100
cy 0.000 0.00
350.00000 141.100 49,385.00
1290 601-40301 *STRUCTURAL CONCRETE COATING 1,175.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1295 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,856.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1300 601-40400 *STRUCTURAL CONCRETE STAIN 409.000 0.000
SY 0.000 0.00
0.75000 0.000 0.00
1305 602-00020 *REINFORCING STEEL (EPOXY COATED) 21,647.000 14,428.000
1B 0.000 0.00
0.75000 14,428.000 10,821.00

CAT 0304 CURRENT AMT § 1,580,641.65 $ 16,530.00 % 1,086,452.60
CAT NO0305 RTD ABUTMENTS AND PIER

1310 206-00000 *STRUCTURE EXCAVATION 177.000 177.000
cy 0.000 0.00
7.50000 177.000 1,327.50
1315 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 140.000 140.000
cY 0.000 0.00
80.00000 140.000 11,200.00
1320 206-00100 *STRUCTURE BACKFILL (CLASS 1) 37.000 37.000
cy 0.000 0.00

17.00000 37.000 629.00
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CAT NO0305 RTD ABUTMENTS AND PIER

1325 503-00048 *DRILLED CAISSON (48 INCH) 280.000 280.000
LF 0.000 0.00
170.00000 280.000 47,600.00
CAT 0305 CURRENT AMT $ 60,756.50 $ 0.00$ 60,756.50

CAT NO0306 STR. WALL E-16-BB (SH 121 E)

1330 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,214.000 1,195.000
cy 0.000 0.00
17.00000 1,195.000 20,315.00
1335 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,839.000 1,195.000
cY 0.000 0.00
16.00000 1,195.000 19,120.00
1340 503-00200 *CAISSON (SPECIAL) 2,364.180 2,364.180
LF 0.000 0.00
430.00000 2,364.180 1,016,597.40
1345 504-04420 *PRECAST PANEL FACING 5,241.000 1,429.000
SF 1,505.000 43,645.00
29.00000 2,934.000 85,086.00
1345 MATERIAL ALLOWANCE WALL PANELS 3,210.998
SF -1,504.999 -7,170.34
4.76435 1,705.999 8,127.98
1345 MATERIAL ALLOWANCE SLATON PANEL FACING 0.000
SF 0.000 0.00
20.26000 0.000 0.00
1350 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 757.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1350 MATERIAL ALLOWANCE 2000 LF 41.5 LF REMAINING HERE 715.500
LF 0.000 0.00
200.28305 715.500 143,302.52
1355 601-03050 CONCRETE CLASS D (WALL) 358.000 118.000
cy 0.000 0.00

350.00000 118.000 41,300.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0306 STR. WALL E-16-BB (SH 121 E)

1360 601-40301 *STRUCTURAL CONCRETE COATING 3,328.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1365 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,566.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1370 601-40400 *STRUCTURAL CONCRETE STAIN 582.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
1375 602-00020 *REINFORCING STEEL (EPOXY COATED) 22,016.000 17,612.000
1B 0.000 0.00
0.75000 17,612.000 13,209.00

CAT 0306 CURRENT AMT $ 1,579,361.90 $ 36,474.66 $ 1,347,057.90

CAT NO0307 STR. WALL E-16-BC (SH 121 W)

1380 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,116.000 1,066.000
cy 0.000 0.00
17.00000 1,066.000 18,122.00
1385 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,640.000 1,066.000
cy 0.000 0.00
16.00000 1,066.000 17,056.00
1390 503-00200 *CAISSON (SPECIAL) 2,041.000 667.070
LF 0.000 0.00
430.00000 667.070 286,840.10
1395 504-04420 *PRECAST PANEL FACING 4,709.000 1,271.000
SF 0.000 0.00
29.00000 1,271.000 36,859.00
1395 MATERIAL ALLOWANCE SLATON PANEL FACING 0.000
SF 1,023.000 20,725.98
20.26000 1,023.000 20,725.98
1400 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 833.000 0.000
LF 0.000 0.00

237.00000 0.000 0.00



CONTID: Cl4811 COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 14811-BID ESTIMATE RUN
PROJECT: STU M040-011 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0307 STR. WALL E-16-BC (SH 121 W)

1400 MATERIAL ALLOWANCE 2000 LF 833.000
LF 0.000 0.00
200.28305 833.000 166,835.78
1405 601-03050 CONCRETE CLASS D (WALL) 394.500 130.000
cY 0.000 0.00
350.00000 130.000 45,500.00
1410 601-40301 *STRUCTURAL CONCRETE COATING 3,813.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1415 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,520.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1420 601-40400 *STRUCTURAL CONCRETE STAIN 523.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
1425 602-00020 *REINFORCING STEEL (EPOXY COATED) 24,111.000 7,956.000
1B 0.000 0.00
0.75000 7,956.000 5,967.00
CAT 0307 CURRENT AMT $ 1,452,538.35 $ 20,725.98$ 597,905.86

CAT NO0308 STR. WALL E-16-BD (SH 121 E)

1430 206-00000 *STRUCTURE EXCAVATION 165.000 165.000
cY 0.000 0.00
7.50000 165.000 1,237.50
1435 206-00100 *STRUCTURE BACKFILL (CLASS 1) 203.000 203.000
cy 0.000 0.00
17.00000 203.000 3,451.00
1440 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 162.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1440 MATERIAL ALLOWANCE 2000 LF 162.000
LF 0.000 0.00

200.28305 162.000 32,445.85
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CAT NO0308 STR. WALL E-16-BD (SH 121 E)

1445 518-00106 WATERSTOP (6 INCH) 7.000 7.000
LF 0.000 0.00
16.00000 7.000 112.00
1450 601-03050 CONCRETE CLASS D (WALL) 89.765 89.765
cY 0.000 0.00
350.00000 89.765 31,417.75
1455 601-40301 *STRUCTURAL CONCRETE COATING 1,061.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1460 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,955.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1465 601-40400 *STRUCTURAL CONCRETE STAIN 100.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
1470 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,548.000 3,548.000
1B 0.000 0.00
0.75000 3,548.000 2,661.00
CAT 0308 CURRENT AMT $ 82,517.70 $ 0.00$ 71,325.10

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
1480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1485 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
CAT 0400 CURRENT AMT $ 103,000.00 $ 0.00$ 103,000.00

CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1490 207-00405 TOPSOIL (SPECIAL) 592.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1495 212-00006 *SEEDING (NATIVE) 1.020 0.000
ACRE 0.000 0.00
1,190.00000 0.000 0.00
1500 212-00032 *SOIL CONDITIONING 1.020 0.000
ACRE 0.000 0.00
1,750.00000 0.000 0.00
1505 212-00040 *SOIL PREPARATION (LAWN) 0.810 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
1510 212-00048 *SOIL PREPARATION (SPECIAL) 888.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
1515 212-00050 *SOD 35,445.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1520 213-00000 *MULCHING 0.060 0.000
ACRE 0.000 0.00
1,600.00000 0.000 0.00
1525 213-00004 *MULCHING (WEED FREE STRAW) 1.020 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
1530 213-00005 *MULCHING (DECORATIVE) 780.000 0.000
CF 0.000 0.00
2.41000 0.000 0.00
1535 213-00008 *MULCHING (WOOD CHIP) 4,580.000 0.000
CF 0.000 0.00
2.97000 0.000 0.00
1540 213-00300 *CONCRETE LANDSCAPE BORDER 281.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1545 213-00440 *METAL LANDSCAPE BORDER (1/8X4 INCH) 3,135.000 0.000
LF 0.000 0.00

2.25000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0600 ARCHITECTUAL ENHANCEMENTS
1550 213-00500 TREE GRATE 6.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1550 MATERIAL ALLOWANCE TREE GRATES HAMON 6.000
EACH 0.000 0.00
680.66667 6.000 4,084.00
1555 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
114,291.00000 0.000 0.00
1560 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 43.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
1565 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 36.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
1570 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 385.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
1575 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 150.000 0.000
EACH 0.000 0.00
34.50000 0.000 0.00
1580 214-00805 *GROUND COVER VINES (2.25 INCH POTS) 318.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
1585 214-00910 *PERENNIALS (1 GALLON CONTAINER) 893.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
1590 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,535.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
1595 304-09020 PERMEABLE AGGREGATE BASE COURSE 13.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS
1600 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 41.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
1605 503-00048 *DRILLED CAISSON (48 INCH) 35.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
1610 509-00010 *STRUCTURAL STEEL (SPECIAL) 600.000 0.000
1B 0.000 0.00
115.00000 0.000 0.00
1615 517-00000 *WATERPROOFING (ASPHALT) 1,580.000 0.000
SY 0.000 0.00
28.36000 0.000 0.00
1620 601-01000 CONCRETE CLASS B 106.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1625 601-01050 CONCRETE CLASS B (WALL) 611.000 0.000
cY 67.000 23,450.00
350.00000 67.000 23,450.00
1630 601-03040 CONCRETE CLASS D (BRIDGE) 30.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
1635 601-40005 *CUT STONE VENEER 4,586.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
1640 602-00000 *REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.65000 0.000 0.00
1645 602-00020 *REINFORCING STEEL (EPOXY COATED) 55,490.000 0.000
1B 5,000.000 3,750.00
0.75000 5,000.000 3,750.00
1650 605-01020 2 INCH HORIZONTAL DRAIN 49.000 0.000
LF 11.000 44.00
4.00000 11.000 44.00



CONTID: Cl4811 COLORADO DEPARTMENT OF TRANSPORTATION Page 37

PCN: 14811-BID ESTIMATE RUN 02/08/2008
PROJECT: STU M040-011 ESTIMATE NO: 0016 13:43:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1655 605-01030 3 INCH HORIZONTAL DRAIN 537.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
1660 605-83000 GEOCOMPOSITE DRAIN 890.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
1665 608-00005 CONCRETE SIDEWALK (SPECIAL) 120.000 0.000
sy 0.000 0.00
65.00000 0.000 0.00
1670 608-00006 CONCRETE SIDEWALK (6 INCH) 566.000 0.000
SY 0.000 0.00
33.00000 0.000 0.00
1675 608-00012 CURB RAMP (SPECIAL) 18.000 0.000
sy 0.000 0.00
105.00000 0.000 0.00
1680 608-00070 *INTERLOCKING PAVERS 5,980.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1685 608-00350 CONCRETE SIDEWALK (COLORED) 52.000 0.000
sy 0.000 0.00
55.00000 0.000 0.00
1690 609-21022 CURB AND GUTTER TYPE 2 (SECTION II-B) (COLORED) 415.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
1695 610-00010 *MEDIAN COVER MATERIAL (DECORATIVE) 6,100.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1700 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,040.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1705 613-00100 *1 INCH ELECTRICAL CONDUIT 1,000.000 93.000
LF 135.000 405.00

3.00000 228.000 684.00
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1710 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 940.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
1715 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 7,500.000 0.000
LF 30.000 90.00
3.00000 30.000 90.00
1720 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,255.000 75.000
LF 115.000 690.00
6.00000 190.000 1,140.00
1725 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 940.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1730 613-06000 *METER POLE 1.000 0.000
EACH 0.000 0.00
3,430.00000 0.000 0.00
1735 613-10000 *WIRING 0.500 0.000
LS 0.000 0.00
61,330.00000 0.000 0.00
1740 613-12000 *LUMINAIRE FLUORESCENT (TUNNEL) 50.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
1745 613-15000 *FLOODLIGHT 24.000 0.000
EACH 0.000 0.00
945.00000 0.000 0.00
1745 MATERIAL ALLOWANCE CORRECTION FROM PD 6/25/07 0.000
FLOODLIGHTS
EACH 24.000 7,839.36
326.64000 24.000 7,839.36
1750 613-15050 *SPOT LIGHT 8.000 0.000
EACH 0.000 0.00
918.00000 0.000 0.00
1750 MATERIAL ALLOWANCE CORRECTION FROM PD 6/25/07 0.000
SPOTLIGHTS
EACH 8.000 2,475.64

309.45500 8.000 2,475.64
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1755 613-15100  *RECESSED LIGHT 101.000 21.000
EACH 17.000 13,005.00
765.00000 38.000 29,070.00
1755 MATERIAL ALLOWANCE CORRECTION FROM PD 6/25/07 RECESSED 0.000
LIGHTS
EACH 84.000 28,849.80
343.45000 84.000 28,849.80
1760 613-15200  *RECESSED LIGHT (SPECIAL) 4.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
1765 613-16010  *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 2.000 0.000
EACH 0.000 0.00
7,510.00000 0.000 0.00
1765 MATERIAL ALLOWANCE WL LIGHTS 2.000
EACH 0.000 0.00
1,421.50000 2.000 2,843.00
1765 MATERIAL ALLOWANCE TYPE SI1A 2.000
EACH 0.000 0.00
2,945.60000 2.000 5,891.20
1770 613-16025  *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 135.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
1770 MATERIAL ALLOWANCE STEP LIGHT 135.000
EACH 0.000 0.00
51.40741 135.000 6,940.00
1775 613-30005  *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 12.000 0.000
EACH 0.000 0.00
4,240.00000 0.000 0.00
1775 MATERIAL ALLOWANCE XCEL LIGHTS 12.000
EACH 0.000 0.00
751.25000 12.000 9,015.00
1775 MATERIAL ALLOWANCE TYPE S1 12.000
EACH 0.000 0.00

1,850.00000 12.000 22,200.00
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1780 613-34400 *LIGHT STANDARD METAL (40 FOOT) 16.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1780 MATERIAL ALLOWANCE LIGHT POLE 16.000
EACH 0.000 0.00
2,110.00000 16.000 33,760.00
1785 613-40010 *LIGHT STANDARD FOUNDATION 30.000 0.000
EACH 0.000 0.00
890.00000 0.000 0.00
1790 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
11,440.00000 0.000 0.00
1790 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 1.000
EACH 0.000 0.00
5,860.00000 1.000 5,860.00
1795 613-50400 *LIGHT STANDARD TIMBER (TEMPORARY) 15.000 15.000
EACH 0.000 0.00
1,430.00000 15.000 21,450.00
1800 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 0.000
EACH 0.000 0.00
458.00000 0.000 0.00
1805 614-00035 SIGN PANEL (SPECIAL) 1,070.000 0.000
SF 0.000 0.00
75.00000 0.000 0.00
1810 619-40120 *1-1/2 INCH COPPER PIPE 50.000 0.000
LF 0.000 0.00
21.67000 0.000 0.00
1815 619-50080 *1 INCH PLASTIC PIPE 12,227.000 0.000
LF 0.000 0.00
1.21000 0.000 0.00
1820 619-50100 *1-1/4 INCH PLASTIC PIPE 810.000 0.000
LF 0.000 0.00

2.15000 0.000 0.00
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1825 619-50120 *1-1/2 INCH PLASTIC PIPE 900.000 0.000
LF 0.000 0.00
2.38000 0.000 0.00
1830 619-50160 *2 INCH PLASTIC PIPE 897.000 0.000
LF 80.000 281.60
3.52000 80.000 281.60
1835 621-00650 PEDESTRIAN STAIR STRUCTURE 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
1840 622-00150 PLANTER BOX 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1845 622-00250 BENCH 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1845 MATERIAL ALLOWANCE BENCHES 4.000
EACH 0.000 0.00
912.00000 4.000 3,648.00
1850 622-00350 TRASH RECEPTACLE 3.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
1850 MATERIAL ALLOWANCE TRASH RECEPTECLES 3.000
EACH 0.000 0.00
858.00000 3.000 2,574.00
1855 622-20100 *PRECAST COLORED CONCRETE CAP 702.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
1860 623-00156 *IRRIGATION BUBBLER 12.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
1865 623-00162 *DRIP EMITTER TUBING 175.000 0.000
LF 0.000 0.00

1.36000 0.000 0.00
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1870 623-00205 *4 INCH POP-UP SPRAY SPRINKLER 432.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
1875 623-00212 *12 INCH POP-UP SPRAY SPRINKLER 294.000 0.000
EACH 0.000 0.00
44.50000 0.000 0.00
1880 623-00332 *4 INCH POP-UP ROTARY SPRINKLER 57.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1885 623-01712 *1-1/2 INCH BACKFLOW PREVENTER 2.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
1890 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 30.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
1895 623-03112 *1-1/2 INCH AUTOMATIC CONTROL VALVE 19.000 0.000
EACH 0.000 0.00
244.00000 0.000 0.00
1900 623-04000 *CONTROL WIRE 24 VOLT 14,750.000 0.000
LF 0.000 0.00
1.02000 0.000 0.00
1905 623-04008 *1 INCH QUICK-COUPLER VALVE 14.000 0.000
EACH 0.000 0.00
88.00000 0.000 0.00
1910 623-05012 *1-1/2 INCH GATE VALVE 2.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
1915 623-05016 *2 INCH GATE VALVE 5.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
1920 623-07012 1-1/2 INCH WATER METER 2.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00
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1925 623-07600 *1-1/2 INCH FLOW SENSOR 2.000 0.000
EACH 0.000 0.00
166.00000 0.000 0.00
1930 623-07601 *1 INCH FLOW SENSOR 3.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1935 623-08106 *6 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
481.00000 0.000 0.00
1940 623-08112 *12 STATION AUTOMATIC CONTROLLER 3.000 0.000
EACH 0.000 0.00
691.00000 0.000 0.00
1945 623-08116 *16 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
797.00000 0.000 0.00
1950 623-08308 *8 STATION AUTOMATIC CONTROLLER (INSTALL ONLY) 5.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
CAT 0600 CURRENT AMT $ 1,845,257.61 $ 80,880.40$ 215,939.60

PROJECT TOTAL CURRENT AMT $ 18,393,941.11 $ 496,349.26% 11,006,440.61



